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Outline the scope of work in detail in order of 

occurrence​.  

● Get Bill of quantity 

● We are to get a new design from the architect 

● To seek approval for the rehabilitation project 

from the government  

● Securing the site. 

● Removing the roof. 

● Rehabilitation of the building. 

● Perform soil test. 

● Perform non-destructive and integrity test.  

 



 

 

List all human resources needed and constitute 

the project team stating who the lead 

consultant is. 

The leader of the team is always an architect. 

The first thing, we must understand what went 

wrong in the old building. The architect has to 

give a new design to define the modification. 

After identifying your resources, we need 

manpower, we set completion date, 

organization of resources, sourcing of raw 

material or building material, advanced 

payment 30% to setup among the workmen. 

 

Resource on site. 

● Carpenter. 

● Bricklayer. 

● Wielder. 

● Electrician. 

● Plumber. 



● POP technician. 

● Painter. 

● Safety officer. 

● General laborer. 

 

Materials needed. 

● Granite. 

● Sharp sand. 

● Plastering sand. 

● Iron rod (imported type) 

● Water. 

● Cement. 

● Ladder. 

● Electrical lightening (for nightwork). 

● ladder. 

 

 

 

 

 

 



 

 

 
GANT CHART 

 

PROJECT TITLE- RE-HABILITATION OF 
ALFA BELGORE HALL-ABUAD 
UNIVERSITY               

  TASKS 
WK 
1 

WK 
2 

WK 
3 

W
K 4 

W
K 5 

W
K 6 

W
K 7 

WK 
8 

W
K 9 

WK 
10 

1 secure the site                     

2 Produce building drawing                     

3 
Process building approval from 
government                     

4 
Get bill of quantity from quantity 
surveyor                     

5 perform  soil test.                     

6 Perform nondestructive & integrty test                     

7 Perform EIA test                     

8 Removing the Roof (capenter)                     

9 Rehabilitating  the roof -(Bricklayer)                     

10 
Rehabilitating  the roof 
-painter,bricklayer)                     

                        

                        

                        

                        

                        

                        

 
 

 

 

 

 

 



 

 

 

Explain why the site was secured. 

● For safety reason 

● To prevent theft of expensive equipment. 

● For access control. 

● To fulfill government law guiding site 

construction. 

● Protecting against vandalism and arson. 

● Preventing trespassers from entering the 

building site and climbing on equipment which 

puts not only the variables but also the 

trespasses in danger. 

 

 

 

 

 

 



Develop a BEME for the project by lump sum 

projections. 

 

S/

N 

Description Quantity Unit 

price(N) 

Cost(N) 

1 Granite 20 120,000 2,400,000 

2 Sharp 

/plastering 

sand 

30 45,000 1,350,000 

3 Cement 1,200 

bags 

2,600 3,120,000 

4 Iron 

rod(16mm) 

15 tons 230,000 3,450,000 

5 Iron 

Rod(12mm) 

15 tons 230,000 3,450,000 

6 Iron 

Rod(10mm) 

6 tons 210,000 1,260,000 

7 Plank(1x12) 100 1500 150,000 

8 Plank(2x3) 100 1500 150,000 



9 Plank(3x4) 150 1500 225,000 

10 Plumbing 

materials 

1 1,200,000 1,200,000 

11 Electrical 

materials 

1 2,500,000 2,500,000 

12 POP materials 1 1,500,000 1,500,000 

13 Paints 80 5,000 400,000 

14 Roofing sheet 

/square meter 

1,800 5,000 9,000,000 

15 Concrete 

facial 

1 4,500,000 4,500,000 

16 Tiles(cartons) 1000 2,500 2,500,000 

17 Electrical 

fittings 

1 5,500,000 5,500,000 

18 Nails  50 4000 200,000 

19 Transportation  1 400,000 400,000 

20 Labor cost 10 200,000 2,000,000 

 TOTAL   45,255,000 

 



Forty-five million two hundred and fifty-five thousand 
Naira only. 

 

S/N Item  amount 

1 Miscellaneous 10% 4,525,500 

2 Consultancy 15% 3,017,000 

3 Site preparation & 

clearing 5% 

2,262,750 

4 Transport cost 12% 5,430,600 

5 Profit 20% 9,051,000 

 TOTAL 24,286,850 

 

 

 

 

S/N Item  Amount  

1 Material cost 45,255,000 

2 Profit/handling cost 24,286,850 

 GRAND TOTAL 69,541,850 



SIXTY-NINE MILLION FIVE HUNDRED AND 

FORTY-ONE THOUSAND EIGHT HUNDRED 

FIFTY NAIRA ONLY. 

 

 

 

 

 

 

 

PAYMENT SCHEDULE 

S/N ITEM DESCRIPTION AMOUNT 

1 30% TECH for 

mobilization 

2,318,061.67 

2 30% completion 2,318,061.67 

3 40% final payment 1,738,546.25 

4 10% six months defect 

liability period. 

6,954,185.00 

 TOTAL 13,328,854.6 

 



 

 

 

 

 

what is BEME?  

For all engineering works, it is required to know 

beforehand the probable cost of construction known 

as estimated cost. Bill of Engineering Measurement 

and Evaluation (BEME) also referred to as 'Bill'; is a 

tool used before, during and post-construction to 

assess and value the cost of construction works. 

This includes the cost of materials, labor, equipment 

and all/any other resource(s) required for the 

success of any construction endeavor based on a 

pre-determined scope and specification. 
 

 

 

What is Defect liability period? 

A ​defect liability period (warranty period)​ is a ​period​ of 
time following practical completion during which a 



contractorremains ​liable​ under the building contract for 
dealing with any ​defects​ which become apparent. 
A ​defects liability period​ is usually a ​period​ of around six 
or 12 months, but it can vary depending on the contract 
used. 
 
 
 
What is lead consultant? 
A ​defects liability period​ is a ​period​ of time following 
practical completion during which a contractor 
remains ​liable​ under the building contract for dealing 
with any ​defects​ which become apparent. ... A ​defects 
liability period​ is usually a ​period​ of around six or 12 
months, but it can vary depending on the contract us. 
 
 
What is project life cycle? 

A project life cycle is the sequence of phases that a 
project goes through from its initiation to its closure. The 
number and sequence of the cycle are determined by 
the management and various other factors like needs of 
the organization involved in the project, the nature of the 
project, and its area of application. The phases have a 
definite start, end, and control point and are constrained 
by time. The project lifecycle can be defined and 
modified as per the needs and aspects of the 
organization. Even though every project has a definite 
start and end, the particular objectives, deliverables, and 
activities vary widely. The lifecycle provides the basic 



foundation of the actions that has to be performed in the 
project, irrespective of the specific work involved. 

Project life cycles can range from predictive or 
plan-driven approaches to adaptive or change-driven 
approaches. In a predictive life cycle, the specifics are 
defined at the start of the project, and any alterations to 
scope are carefully addressed. In an adaptive life cycle, 
the product is developed over multiple iterations, and 
detailed scope is defined for iteration only as the 
iteration begins. 

 

What is environmental impact assessment (EIA) 

Environmental impact assessment study is a tool used 
to identify the environmental, social and economic 
impact of a project before decision is made to continue 
or drop the project. 

 

 
 

 
 
 
 
 
 

 

 


