NAME- Chidi Milestone Miracle
Dept- Chemical Engineering 
MATRIC NO: 18/eng01/005
            ENGINEERING CONSULTANCY ASSIGNMENT 

1- SCOPE OF WORK
OVERVIEW-   The Alfa belgore hall at Afe Babalola University is under construction based on the lack of space in it. The work commenced on the 14th of January with aim of expanding and elevating the building to create space.
 Tasks in the process of construction 
· Rearrangement and evacuation of the area and building 
· Demolishion of walls of the building 
· Design of new plan
· Construction of new plan
· Roofing 
· Wiring/plumbing 
· Painting
PROFESSIONALS TO BE CONSULTED 
· Civil Engineers I.eplumbing, bricklayers etc
· Electrical Engineers
· Painters
· Architects 
ESTIMATED TIME OF WORK
· Rearrangement and evacuation of the area and building —1week
· Demolishion of walls of the building —1week
· Design of new plan—2weeks
· Construction of new plan—3weeks
· Roofing —3weeks
· Wiring/plumbing —2 ½ weeks
· Painting—2 ½ weeks
PRODUCTS & ESTIMATED PRICES
	Cement bags 
	N15500

	Sand
	N300000

	Bricks or blocks
	N100000

	Iron/ rods
	N50000

	Woods/nails
	N50000

	Zinc(aluminum)
	N300000

	Buckets of paints
	N300000

	Germain floor
	N200000



ESTIMATED AMOUNT FOR HAND WORK
	Civil engineers
	N3500000

	Electrical engineers
	N1500000

	Architects
	N700000

	+products
	N5700000


Total estimated cost := N7000000

RESULT
Thé construction has been completed, now been upgraded and has better efficiency and had been expanded 

2)GANT CHART


	TASK
	DURATION
	START DATE 
	END DATE

	Rearrangement & Evacuation of Hall
	7
	14-Jan
	21-Jan

	Demolishment of Wall
	7
	21-Jan
	28-Jan

	Design of new plan
	14
	28-Jan
	11-Feb

	Construction of new plan
	21
	11-Feb
	2-Mar

	Roofing
	21
	2-Mar
	23-Mar
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4) Thé building and construction site were secured because they are often natural targets for thieves as they generally contain lots of high value plants, materials and equipments. This can be easily accessible for criminals if proper and effective security is not put in place.
Also to reduce the risk of severe injuries from the construction materials and avoid vandilazation of properties and construction materials 

5) BEME
	Description 
	Rate(%) of N7000000
	Cost(N)

	Miscellaneous 
	10
	700000

	Tec for consultancy
	15
	1050000

	Tec for site preparation
	5
	350000

	Tec for transportation 
	12
	840000

	Text as profit
	20
	1400000

	Total
	62
	4340000


Total cost of BEME- Total estimated cost = N2660000

6) PAYMENT SCHEDULE 
TOTAL REMAIN AMOUNT =N2660000
	Description 
	Rate(%)
	Cost(N)

	Mobilisation 
	30
	798000

	Text at 50% of completion
	30
	798000

	Final payment tec at completion
	40
	1064000

	6month defect liability period
	10
	266000



7) MEANINGS
BEME- Bill of Engineering Measurement and Evaluation also referee to as bill , it’s a tool used before, during and post construction to asses and value the cost of construction works
Defect liability period- A defects liability period is a period of time following practical completion during which a contractor remains liable under the building contract for dealing with any defects which become apparent.
LEAD CONSULTANT - The lead consultant is the consultant that directs the work of the consultant team and is the main point of contact for communication between the client and the consultant team, except for on significant design issues where the lead designer may become the main point of contact.

PROJET LIFE CYCLE- A project life cycle is the sequence of phases that a project goes through from its initiation to its closure.

ENVIRONMENTAL IMPACT ASSESSMENT (EIA)- Environmental Impact Assessment (EIA) is a process of evaluating the likely environmental impacts of a proposed project or development, taking into account inter-related socio-economic, cultural and human-health impacts, both beneficial and adverse.
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